


2021 Incedo Portal Release Schedule



- This timeline does not reflect all deliveries. This roadmap is subject to change based on changes in requirements and priorities
- “Hot fix” refers to individual fixes and updates that are implemented outside of the larger, scheduled releases
- The highlighted section reflects the current time period

Prior Releases

- **Release 6.2** (delivered February 13, 2021)
 - In addition to other technical enhancements included with this update, the following items are outlined for providers:
 - [Authorization export](#)
 - [Correction to Third Party Liability \(TPL\) Records](#)
- **Release 6.3** (delivered April 3, 2021)
 - In addition to other technical enhancements included with this update, the following items are outlined for providers:
 - [277CA functionality](#)
 - [RTC claims: Updates to the last day of service](#)
 - [Eligibility](#)

Prior Releases

- **Release 6.4** (delivered May 29, 2021)
 - In addition to other technical enhancements included with this update, the following item is outlined for providers:
 - [Limiting authorization plans by provider type](#)

Prior Releases

- **Hot Fix** (Targeted delivery June 12, 2021)
 - Update to fix entry of diagnosis codes on the CMS 1500
- **Release 6.5** (delivered July 10, 2021)
 - Updates included on this release included functionality relating to:
 - [Supported Employment authorizations: Automatic ending of authorizations](#)
 - [Claim status export functionality](#)
- **Release 6.6** (Delivered August 28, 2021)
 - Updates included on this release included functionality relating to:
 - [DORS ROI Designator will Display in the IPP](#)

Prior Releases

- **Release 6.6.1.5** (Delivered September 25, 2021)
 - [Automatic Ending of Supported Employment Authorizations](#)
 - [Automatic End-Dating of Unfunded Span](#)